

TWEED SAND BYPASSING

Dredging Overview

Stage 1 (26 Apr 1995 to 26 May 1998)	3,047,549 m³
Stage 2 Pre-commissioning Dredging (1 April 2000 to 29 Apr 2001)	532,517 m ³
Stage 2 Operations Dredging Campaign 1 (11 May 2001 to 6 Nov 2001)	289,972 m ³
Stage 2 Operations Dredging Campaign 2 (20 May 2002 to 20 Oct 2002)	240,129 m ³
Stage 2 Operations Dredging Campaign 3 (7 Feb 2003 to 28 Sep 2003)	230,892 m ³
Stage 2 Operations Dredging Campaign 4 (7 July 2004 to 30 Sep 2004)	169,926 m ³
Stage 2 Operations Dredging Campaign 5 (22 May 2005 to 30 Sep 2005)	199,059 m ^{3*}
Stage 2 Operations Dredging Campaign 6 (23 May 2006 to 28 Sep 2006)	200,298 m ³
Stage 2 Operations Dredging Campaign 7 (17 May 2008 to 24 Sep 2008)	198,979 m ³
Stage 2 Operations Dredging Campaign 8 (1 Dec 2011)	200 m ³
Stage 2 Operations Dredging Campaign 9 (1 Apr 2016 to 31 May 2016)	41,938 m ³
Stage 2 Operations Dredging Campaign 10 (2 Feb 2017 to 31 August 2017)	216,605 m ³
Total Stage 2 Dredging (April 2000 to 31 March 2018)	2,320,516 m³
Total Dredging (Since 1995)	5,368,065 m³

* Note: This includes 22,870.3 m³ of sand delivered to Palm Beach from June 2005 to September 2005.

Note: Totals and subtotals are rounded up or down to the nearest cubic metre